

Project Updates

Project	Project Description	Project Current Phase
2nd Floor Office Remodel	To have space remodeled to accommodate current and future growth.	Design > Design
2nd Set of Bunker Gear	To provide second set of bunker gear.	Procurement/Delivery > Procurement/Delivery
4th Floor and Entry Design and Renovation	This project covers costs associated with design and reno of the 4th floor entrance	Design > Design (10/24/2023 - 04/04/2025)
ADA Compliance Program	Initiate an Americans with Disabilities compliance program for County facilities.	Scope > Scope
Administration Building - 3rd and 4th Floor Renovation	This project is for the design and renovation of the 3rd and 4th Floor Admin building.	Scope > Scope
Aging True - Green Cove Springs HVAC	Replace 20 ton unit	Post-Construction/Delivery > Post-Construction/Delivery
Aging True - Green Cove Springs Office Renovations	Project to renovate office space within the Green Cove Springs Aging True building to accommodate space for Community Services and Veteran Services	Construction/Delivery > Construction/Delivery
Aging True - Green Cove Springs Pressure Cleaning	Pressure clean building	Post-Construction/Delivery > Post-Construction/Delivery
Aging True - Keystone Heights Bathroom Renovation	Renovate bathrooms	Scope > Scope
Aging True - Keystone Heights Gutter Replacement	Replace gutters	Construction/Delivery > Construction/Delivery
Aging True - Keystone Heights Parking Lot	To repave parking lot at the Keystone Heights branch for Aging True. Getting reduced costs to pave at the same time as the Tax Collector Building renovations/parking lot project.	Construction/Delivery > Construction/Delivery
Aging True - Middleburg Building Siding	This project covers the siding replacement at the Middleburg Senior Center Building	Construction/Delivery > Construction/Delivery
Aging True - Orange Park Flooring	Replace vinyl flooring	Project Closeout > Project Closeout (07/30/2025 - 07/30/2025)
Aging True - Orange Park Fountain Upgrade	Upgrade water fountain	Pre-Construction/Procurement > Pre-Construction/Procurement
Aging True - Orange Park Parking Lot Lights	Replace exterior lights in parking lot	Scope > Scope
Air Conditioning - Ducts - Controls - Old Side	This project covers costs associated with the air conditioning and ducts at the court house	Construction/Delivery > Construction/Delivery
Ambulance Billing Office Renovations	Renovation of the the old dental building to house the Ambulance Billing staff	Construction/Delivery > Construction/Delivery
Amenity Sunshades	Installation of shade structures over various playground equipment, bleachers, and park amenities.	Pre-Construction/Procurement > Pre-Construction/Procurement
Americans with Disabilities (ADA) Plan	This project covers the ADA Plan	Construction/Delivery > Construction/Delivery

Project Updates

Project	Project Description	Project Current Phase
Animal Services Building	The Project shall consist of the construction of Clay County Animal Services Shelter and Care Facility ("Shelter"), which shall include, but not be limited to, kennels, offices, and medical space for veterinarian services. The Shelter will be placed on property owned by the County located at 2511 County Road 220, Middleburg, Florida 32068. The size of the Shelter is estimated to be between 28,000 and 32,000 square feet.	Construction/Delivery > Construction/Delivery (04/01/2025 - 10/29/2026)
Arbor Lift with Trailer	Purchase of a 92 foot reach arbor lift with tracks for tree maintenance. Includes a trailer.	Scope > Scope
Athletic Fields Safety Netting	This project covers Athletic Fields Safety Netting	Pre-Construction/Procurement > Pre-Construction/Procurement (10/01/2024 - 09/30/2025)
Barns Repairs - Gun Range	Repair and renovate two barns at the gun range.	Scope > Scope
Black Creek Bike Trail	This project covers Black Creek Bike Trail	Construction/Delivery > Construction/Delivery
Bleacher and Bench Replacement	Replacement and standardization of bleachers and benches at various diamond fields	Scope > Scope
Boat Ramp Storm Damage Repairs	This project is associated with boat ramp storm damage repair tasks.	Design > Design
Bridge 710048 Old Carter Road	This project is related to bridge maintenance and repairs.	Scope > Scope
Bridge 710053 North Chickory Ave	This project covers repairs and maintenance to the bridge located on N Chickory Ave	Scope > Scope
Bridge 714056 CR209 North Haven Rd	This project is related to bridge maintenance and repairs.	Scope > Scope
Bridge Maintenance	This project is related to bridge maintenance and repairs.	Scope > Scope
Brush Truck Conversions	To purchase skid packs and specialized equipment to convert old rescue units or one ton or larger pickup trucks into wild land response vehicles.	Pre-Construction/Procurement > Pre-Construction/Procurement (10/01/2024 - 09/30/2025)
Building Automation Controls	Install a building automation system to adjust environmental and security settings remotely or on a set schedule.	Scope > Scope
Building Department Building	items related to the new building department building	Construction/Delivery > Construction/Delivery (11/15/2024 - 01/14/2026)
Building Maintenance Equipment Storage	Storage facility to house equipment to increase longevity of the equipment	Scope > Scope
Burn Building	This project will cover the cost of securing/building a burn building. These buildings are used in training Clay County Fire Rescue members.	Design > Design

Project Updates

Project	Project Description	Project Current Phase
CAD Implementation	This covers the CAD Implementation project.	Pre-Construction/Procurement > Pre-Construction/Procurement
Camera System Upgrades - Environmental Services	This project covers camera systems upgrades at the environmental services areas.	Post-Construction/Delivery > Post-Construction/Delivery (07/30/2025 - 08/01/2025)
Camp Chow Board Walk Repairs	This project covers the Camp Chow Board Walk Repairs	Scope > Scope
Camp Chow Building Repairs	This project covers building improvements at Camp Chow	Pre-Construction/Procurement > Pre-Construction/Procurement
Camp Chow Roadway Improvements	This project covers roadway improvements at Camp Chow	Post-Construction/Delivery > Post-Construction/Delivery
Camp Chow Septic Tank Stabilization	This project covers the Camp Chow Septic Tank Stabilization	Scope > Scope
Camp Chowenwaw Amphitheater	Demolition and installation of new amphitheater for events and programs	Scope > Scope (10/01/2025 - 09/30/2026)
Carl Pugh Drainage	This covers projects related to the Carl Pugh Drainage project	Design > Design
Carpenter Shop - Design, Construct	Design and construction of a carpenter workshop. Location to be determined.	Scope > Scope
Carpet Cleaning - Countywide	Coordinates and schedules for the fiscal year carpet cleanings at County facilities.	Scope > Scope
CCSO Building 500 Build Out	This project covers the CCSO Build Out of Building 500 on Town Center Blvd in Fleming Island.	Design > Design (05/15/2024 - 08/11/2025)
Cheswick Oaks Avenue Extension		Scope > Scope (10/01/2025 - 09/30/2026)
Chiller Coil Replacement at EOC	This project covers costs associated with replacing the chiller coil at the EOC	Construction/Delivery > Construction/Delivery
Clay County Archives Renovation	Design services to be used by Grants to request funding of renovations	Scope > Scope
Clay County Flooding Vulnerability Assessment	This project includes flooding vulnerability assessment tied to the ARPA Storm water Study	Post-Construction/Delivery > Post-Construction/Delivery
Clay County Greenways Expansion	This project code covers the Clay County Greenways expansion project.	Construction/Delivery > Construction/Delivery
College Drive Initiative (CDI) Charrette	This is related to the College Drive Initiative projects.	Pre-Construction/Procurement > Pre-Construction/Procurement
College Resurfacing Restoration And Rehabilitation CR220 To SR21	This project covers the RRR on College Drive from SR 21 to CR 220	Post-Construction/Delivery > Post-Construction/Delivery
Compensation Study - Personnel	This project is currently on hold.	Scope > Scope
County Building Analysis	To have subject matter experts evaluate current conditions of County buildings to determine future planned projects.	Scope > Scope
CR209 - CR315 B - Sandridge	Upgrades to CR 209 from Peters Creek to Sandridge	Construction/Delivery > Construction/Delivery
CR209 - US17 To CR315 B	This project covers the conversion to 4 lanes of CR 209 from Peters Creek S to US 17	Construction/Delivery > Construction/Delivery

Project Updates

Project	Project Description	Project Current Phase
CR218 Extension	This project involves the extension of CR218 in Clay County- Cathedral Oaks	Scope > Scope (03/01/2025 - 09/30/2025)
CR218 Wide Pinetree Cosmo	This projects provides roadway, utility relocation, and drainage design and construction (and other miscellaneous work) on CR 218 from Cosmos Avenue to Pine Tree Lane in Middleburg, Florida	Construction/Delivery > Construction/Delivery
CR220 - Henley Road To Knight Boxx	This projects included improvements on CR220 - Henley Road To Knight Boxx	Construction/Delivery > Construction/Delivery (01/20/2025 - 08/13/2026)
CR220 - Quadrant Intersection	This project covers the CR220 - Quadrant Intersection	Construction/Delivery > Construction/Delivery (12/18/2024 - 03/08/2026)
CR220 - SR21 To Henley	This project covers the upgrades to CR 220 from SR 21 to Henley Rd	Construction/Delivery > Construction/Delivery (12/18/2024 - 03/08/2026)
CR220 Baxley To Henley	Upgrades to CR220 - Baxley Rd. to west of Henley Rd.	Pre-Construction/Procurement > Pre-Construction/Procurement
CR220 Resurfacing Restoration And Rehabilitation Swim Pen Creek	This projects cover the RRR of CR 220 from Swimming Pen Creek to US 17	Construction/Delivery > Construction/Delivery
Doctors Lake Site Improvements	This project covers the site improvements for Doctors Lake.	Design > Design
Drain Field - Fire Station 23	This project is for the removal and replacement of the old drain field.	Construction/Delivery > Construction/Delivery (12/19/2024 - 03/20/2025)
Drainage - Breckenridge Drive	ARPA drainage project for Breckenridge Drive	Pre-Construction/Procurement > Pre-Construction/Procurement
Drainage - Capella Road	Underdrain improvement in ARPA for Capella Road	Post-Construction/Delivery > Post-Construction/Delivery
Drainage - Halperns Way	Drainage repair project in ARPA for Halperns Way	Post-Construction/Delivery > Post-Construction/Delivery
Drainage - Laurel Drive	ARPA drainage project for Laurel Dr	Post-Construction/Delivery > Post-Construction/Delivery
Drainage - Loch Rane Boulevard	Loch Rane Blvd drainage CIPP project	Post-Construction/Delivery > Post-Construction/Delivery
Drainage - Marquis Drive	ARPA drainage project for Marquis Drive	Construction/Delivery > Construction/Delivery
Drainage - Richard Lee Street	ARPA drainage project for Richard Lee St	Post-Construction/Delivery > Post-Construction/Delivery
Drainage - Robin Road	ARPA drainage project for Robin Road	Post-Construction/Delivery > Post-Construction/Delivery
Drainage - Storm Water	This project is a placeholder for various storm water drainage improvements and maintenance projects throughout the county.	Scope > Scope (10/01/2025 - 09/30/2026)
Drainage - Timberline Drive	ARPA drainage project for Timberline Dr	Post-Construction/Delivery > Post-Construction/Delivery
Drainage Oakleaf Sports Complex	This project covers Drainage Oakleaf Sports Complex	Design > Design

Project Updates

Project	Project Description	Project Current Phase
Emergency Management Overhang	This project covers tasks related to the emergency management overhang located at the EOC	Design > Design
Emergency Management Plans - Rewrite Develop and Update	For expenses/purchases needed to meet the appropriate qualifications in acquiring the Emergency Management Accreditation Program status to increase FEMA reimbursement percentages.	Construction/Delivery > Construction/Delivery
Environmental Center Compactors	This project is to replace four (4) aging 40-yard compactor receiver boxes currently in operation at each ECC.	Pre-Construction/Procurement > Pre-Construction/Procurement
Exterior Building Sealant	This project covers costs associated with the exterior building sealant	Construction/Delivery > Construction/Delivery
Exterior Painting of Emergency Operations Center (EOC)	Cleaning and painting of the exterior of the EOC including concrete fence in and out.	Scope > Scope (10/01/2024 - 10/01/2024)
Extrication Equipment	This project covers the purchasing of extraction equipment related to public safety.	Pre-Construction/Procurement > Pre-Construction/Procurement
Fairgrounds - FDACS Livestock Pavilion Infrastructure	This project covers the infrastructure for the livestock pavilion.	Construction/Delivery > Construction/Delivery (02/14/2025 - 02/01/2026)
Fairgrounds Events Center	This projects covers infrastructure improvements for the Clay County Fairgrounds	Design > Design
Fairgrounds Sewer Improvements	This project covers the improvements at the Clay County Fairgrounds, including but not limited to, sewer and water improvements.	Design > Design
FEMA Hazard Mitigation - Indigo Branch Drainage - Design	This project covers FEMA Hazard Mitigation - Indigo Branch Drainage - Design	Design > Design
Fencing - Countywide	Repair, replace and install fencing throughout the County.	Pre-Construction/Procurement > Pre-Construction/Procurement (10/01/2024 - 09/30/2025)
Fencing - Regional Sports Complex	Installation of perimeter fencing at the Regional Sports Complex	Scope > Scope
Fire Master Plan	This project covers the cost associated with a master fire plan	Construction/Delivery > Construction/Delivery
Fire Rescue Logistics Overhang	Installation of an awning-like solid overhang at the Fire-Rescue Logistics facility.	Scope > Scope
Fire Rescue Storage Sheds	This project covers costs associated with the purchasing of storage sheds for Fire Rescue	Scope > Scope
Fire Station 1 - Branan Field	This project covers the tasks associated with Fire Station 1	Design > Design
Fire Station 13 - CR218 and CR217	This project is to cover the design and construction of Fire Station 13 in the Clay Hill area of the County - near CR218 and CR217.	Scope > Scope
Fire Station 13 Front Room Renovation	To renovate large front room to create new bunk room and storage.	Pre-Design > Pre-Design

Project Updates

Project	Project Description	Project Current Phase
Fire Station 14 - Kitchen Renovation	This covers tasks associated with the fire state 14 kitchen renovation project.	Construction/Delivery > Construction/Delivery
Fire Station 14 - Parking Lot Paving	This project covers the parking lot paving of FS 14	Post-Construction/Delivery > Post-Construction/Delivery
Fire Station 15 - Lake Asbury	This project is to cover the design and construction of fire station 15 in the Lake Asbury area of Clay County.	Design > Design (04/07/2025 - 04/07/2025)
Fire Station 16 - Penney Farms	This project is to cover the design and construction of Fire Station 16 in the Penney Farms area of the County - near CR218 and SR16.	Scope > Scope
Fire Station 17 Shower Addition	To add additional shower capacity for six person fire station.	Design > 30% Design (07/25/2025 - 08/29/2025)
Fire Station 18 - Bathroom Remodel	This project covers costs associated with remodel of the bathroom at fire station 18	Post-Construction/Delivery > Post-Construction/Delivery
Fire Station 18 Front Parking Lot Replacement	This project covers the demolition and reconstruction of the FS 18 parking lot, including, the striping of the parking lot and the Parking lot & Apparatus apron	Pre-Construction/Procurement > Pre-Construction/Procurement
Fire Station 18 HVAC Replacement	to replace and upgrade the HVAC system at station 18	Construction/Delivery > Construction/Delivery
Fire Station 21 - Willow Springs	This project is to cover the design and construction of Fire Station 21 near the Willow Springs development on CR315.	Scope > Scope
Fire Station 22 - Fleming Island	This project is to cover the design and construction of Fire Station 22 in the Fleming Island area of Clay County.	Design > Design
Fire Station 24 - Virginia Village	Project shall consist of the design and construction of the new Clay County Fire Station 24, located at the intersection of Sweat Road and CR 226. The total area of Fire Station 24 will be approximately 13,000 square feet.	Design > Design
Fire Station 5 - CR218 and Blue Jay	This project is to cover the design and construction of fire station 5 in the Clay Hill area of Clay County.	Scope > Scope
First Coast Connector CR315 To First Coast Expressway	Construction of the First Coast Connector CR315 To First Coast Expressway	Construction/Delivery > Construction/Delivery
First Coast Connector From US17 To CR315	Construction of the FCC from Maryland Ave. to US17	Pre-Construction/Procurement > Pre-Construction/Procurement (09/30/2024 - 09/30/2024)
Flashing Beacon Speed Indicators	This project covers purchase and installation of flashing beacon speed indicators	Pre-Construction/Procurement > Pre-Construction/Procurement
Fleming Island Library HVAC	This project covers the Fleming Island Library HVAC system.	Pre-Construction/Procurement > Pre-Construction/Procurement
Fleming Island Library Parking Lot	Resurface and stripe the existing Fleming Island Library parking lot.	Pre-Construction/Procurement > Pre-Construction/Procurement

Project Updates

Project	Project Description	Project Current Phase
Flock Cameras - Parks & Recreation	Placeholder to cover flock cameras for various parks throughout the county	Procurement/Delivery > Procurement/Delivery (10/01/2024 - 09/30/2025)
Flood Mitigation Assistance (FMA) 4055 Lazy Acres Rd	This project covers the Flood Mitigation projects being completed at Lazy Acres	Pre-Construction/Procurement > Pre-Construction/Procurement
Floor and Counter Replacements - Administration Building	This project covers costs associated with the floor and counter replacements in the admin building	Construction/Delivery > Construction/Delivery
Fox Meadow Playground	This project covers the purchase and installation of the fox meadow playground	Construction/Delivery > Construction/Delivery (06/28/2024 - 08/31/2025)
Front Elevators Modernization - Administration Building	This project covers costs associated with the modernization of the front elevators at the admin building	Post-Construction/Delivery > Post-Construction/Delivery
Gates Replacement and Repairs - EOC	Replacement and repairs to gates at the Emergency Operations Center.	Scope > Scope
Godbold Building Renovations and CUA Transition	Building upgrades included kitchen for educational classes	Design > Design
Godbold Building Repairs	This project covers costs associated with the repairs to the Godbold Building.	Pre-Construction/Procurement > Pre-Construction/Procurement
Governors Creek Boathouse Storage	This project covers the costs associated with the Governors Creek Boathouse Storage.	Post-Construction/Delivery > Post-Construction/Delivery
Green Cove Springs Fuel Station	This project covers costs associated with the Green Cove Springs Fuel Station	Post-Construction/Delivery > Post-Construction/Delivery
Green Cove Springs Library Roof	Roof replacement for the Green Cove Springs Library	Pre-Construction/Procurement > Pre-Construction/Procurement
Greenway Expansion	Design, Construction, and CEI of Clay County Greenway Expansion from Live Oak Lane, to Jennings State Forest. This will include parking areas, restroom facilities, trails, and other associated needs.- PLACEHOLDER	Construction/Delivery > Construction/Delivery
Greenway Trail	This project includes the Design of trail from Live Oak LN to Jennings Park	Construction/Delivery > Construction/Delivery
Greenway Trail Construction Grant (FDOT)	This project includes paving Live Oak Lane, parking areas, restroom facilities, trails	Construction/Delivery > Construction/Delivery
Greenwood Drainage Improvements	Greenwood Drainage Improvements	Post-Construction/Delivery > Post-Construction/Delivery
Gun Range - Road Monument Sign	This project covers costs associated with a road monument sign for the Gun Range	Design > Design (11/26/2024 - 05/25/2025)
Gun Range - Shed	This project covers the shed at the gun range	Design > Design (11/25/2024 - 05/13/2025)
Gun Range - Shooting Lane Grade Work & Gutters	This project covers shooting lane grade work at the Clay County Gun Range as well as other shooting lane activities.	Design > Design (11/26/2024 - 05/25/2025)
Gun Range Office	This project covers costs associated with the Gun Range office	Scope > Scope

Project Updates

Project	Project Description	Project Current Phase
Hazmat Equipment	Equipment for handling hazardous materials.	Scope > Scope
Health Department Buildings Renovations-ARPA	Clay County Health Department provides a range of services to the community. Some services are free, or based on a sliding scale fee.	Post-Construction/Delivery > Post-Construction/Delivery
Historic Courthouse Roof Replacement	This covers the roof replacement of the Historic Courthouse in Green Cove Springs.	Design > Design
Homestead Road Drainage - Tanglewood	Homestead Road Drainage - Tanglewood	Post-Construction/Delivery > Post-Construction/Delivery
Hunter Douglas Playground	This project covers costs associated with the playground at Hunter Douglas Park	Post-Construction/Delivery > Post-Construction/Delivery
HVAC - Administration Building	This project covers costs associated with the Administration Building HVAC system	Post-Construction/Delivery > Post-Construction/Delivery
HVAC - Agriculture Agent	This project covers costs associated with HVAC unit at the agricultural agent facility	Post-Construction/Delivery > Post-Construction/Delivery
HVAC Replacement - Aging True - Green Cove Springs	Replacement and improvement of air conditioning equipment at the Aging True facility in Green Cove Springs.	Scope > Scope
HVAC Replacement - Aging True - Orange Park	Replacement and improvements to air conditioning equipment at the Aging True facility in Orange Park.	Scope > Scope
HVAC Replacement - EOC	Replacement and improvement of air conditioning equipment and ducts to provide cooling to the computer equipment room located on the first floor of the EOC. Proper cooling will allow the room to be secured in a high traffic area.	Scope > Scope
HVAC Replacement - Middleburg Library	Replacement and improvement of air conditioning equipment at Middleburg Library.	Scope > Scope
Image Trend Hospital Data Exchange	Software for data exchanges with hospitals while transporting patients.	Scope > Scope
Interior Renovation - Pier Station	Pier Station Park pavilion interior renovation.	Scope > Scope
Island Forest Basketball Court Demolition and Rebuild		Post-Construction/Delivery > Post-Construction/Delivery
ISO Class III Plan	Planning for International Organization for Standardization (ISO) Class III environmental cleanliness	Scope > Scope

Project Updates

Project	Project Description	Project Current Phase
Jail 2nd and 3rd Floor Renovations	Project shall consist of the design and construction of renovations to the Clay County Jail to provide secure inmate housing space and maximize the number of additional inmate beds for the Clay County Jail. The Project shall include the renovation of existing spaces into dormitories to provide immediate relief for additional housing. Services includes design Services and post-design Services during the construction of the Project. The design Services shall be performed by the Consultant at an accelerated pace within 3 months in accordance with Consultant's Proposal.	Design > Design (01/15/2025 - 05/07/2025)
Judicial Facility Master Plan	To create a plan for current and future Courthouse needs.	Construction/Delivery > Construction/Delivery
Keystone Heights Lakes Projects	This project is a supportive project related to restoring the lake levels in Keystone Heights.	Construction/Delivery > Construction/Delivery
Knight Boxx and CR220 Drainage Improvements	Knight Boxx and CR220 Drainage Improvements	Post-Construction/Delivery > Post-Construction/Delivery
Lake Brooklyn Site Improvements	Site plan and construction to include parking, and amenity improvements to Lake Brooklyn Park and boat ramp.	Scope > Scope
Lake Geneva Restoration	Cut trees down to stumps growing in Lake Geneva to expand usable waterways and remove below the surface boating hazards.	Scope > Scope
Lake Geneva Site Improvements	Design and construction to include parking improvements and restroom to Lake Geneva boat ramp.	Pre-Design > Pre-Design
LAP - CR220 Intersection Improvements - Lakeshore Dr. to Old Hard Rd.	This project includes CR220 Intersection Improvements - Lakeshore Dr. to Old Hard Rd.	Construction/Delivery > Construction/Delivery
LAP Project Management - Intersection Design CR220		Post-Construction/Delivery > Post-Construction/Delivery
LAP Project Management - Sidewalk CR218	This projects covers the installation of sidewalks from Clay Hill Elementary to Taylor Road along County Road 218.	Post-Construction/Delivery > Post-Construction/Delivery
Leachate System Improvements	This project covers the Leachate System Improvements tied to Environmental Services	Pre-Construction/Procurement > Pre-Construction/Procurement
Lighting - Walter Odum Park	Installation of light towers providing light to playing fields for activities after dusk.	Scope > Scope
Live Oak Construction	This project covers live oak construction projects	Construction/Delivery > Construction/Delivery
Main St. Park Expansion & Boat Ramp Upgrades	This project covers costs associated with the Main street park and boat ramp expansion and upgrades	Scope > Scope
Maintenance Shed Office - Fairgrounds	Installation of a shed to house maintenance machinery and provide a small office for staff.	Scope > Scope

Project Updates

Project	Project Description	Project Current Phase
Middleburg Colored School Grant	Middleburg Colored School Funds will be used to hire a historic preservation architect to conduct a historic structure report.	Pre-Design > Pre-Design (05/27/2025 - 10/01/2026)
Middleburg Substation Doors	Replacement doors for substation	Construction/Delivery > Construction/Delivery
Middleburg Substation Lift Station	Design and construction of lift station for Sheriff's Office Middleburg substation.	Construction/Delivery > Construction/Delivery
Mobile Command Post Refurbish	This project covers costs associated with the refurbishment of the mobile command post.	Pre-Construction/Procurement > Pre-Construction/Procurement
Mobile Radio Tower	Placeholder for tower maintenance	Post-Construction/Delivery > Post-Construction/Delivery
Mobility Project - NS3 and EW1 Project 8		Scope > Scope (10/01/2024 - 09/30/2025)
Moccasin Slough Classroom	This project is for the Nature Center with Restroom building as part of the FCT Management Plan for Moccasin Slough.	Pre-Design > Pre-Design
Moccasin Slough Tower Boardwalk	Moccasin Slough is located off of Highway 17. This 255-acre park invites you to explore the trails, one fitness trail, a playground and a covered pavillion.	Design > Design (07/07/2022 - 06/30/2025)
Monument Signs	PLACEHOLDER-This projects serves as a placeholder for various monument signs within the county	Pre-Construction/Procurement > Pre-Construction/Procurement
Moody Avenue Emergency Repair		Post-Construction/Delivery > Post-Construction/Delivery
Moody Park Playground Remodel	Replacement of playground unit, drainage system and pour in place surface due to age.	Pre-Construction/Procurement > Pre-Construction/Procurement
Multi Factor Authentication Implementation	The Multi-Factor Authentication (MFA) project strengthens the security of our systems by requiring users to verify their identity through a second step—such as a code sent to their phone or physical key—beyond just a password. This added layer of protection helps prevent unauthorized access, even if a password is stolen or compromised. The goal is to safeguard sensitive data, improve cybersecurity resilience, and protect both employees and county services from increasing cyber threats.	Construction/Delivery > Construction/Delivery
Multi-Agency Storage Warehouse		Scope > Scope
Multidisciplinary Team (MDT) Equipment	Multidisciplinary Team (MDT) equipment for first responders.	Scope > Scope
National Fitness Campaign Grant 2023	National Fitness Campaign Grant Purchase, install and launch outdoor Fitness Court.	Pre-Design > Pre-Design
Neptune Park Phase II	This phase include a new ball field, parking expansion, storage and a playground.	Construction/Delivery > Construction/Delivery

Project Updates

Project	Project Description	Project Current Phase
Network Security Upgrades	This project covers Cyber Security Enhancements	Post-Construction/Delivery > Post-Construction/Delivery
Oakleaf / Eagle Landing Signal	This project includes the Oakleaf / Eagle Landing Signal	Post-Construction/Delivery > Post-Construction/Delivery
Oakleaf Library	This project covers costs associated with the new library in Oakleaf	Pre-Design > Pre-Design (11/12/2024 - 08/12/2025)
Oakleaf Playground	This project covers the oakleaf playground	Construction/Delivery > Construction/Delivery
Office Space Conversion/Remodel	Project to convert/remodel an existing space into offices	Scope > Scope
Omega Park - CCUA Connection	This project covers the planning and design services for the Clay County Omega Park CCUA connection	Design > Design
Omega Park - Lighting	This project covers costs associated with lighting at Omega Park	Pre-Construction/Procurement > Pre-Construction/Procurement
Orange Park Library Improvement Plan	Increase the size and capacity of the meeting room, including an ADA compliant kitchen, and increase the size and capacity of the storytime room.	Scope > Scope
Park and Recreation Pressure Washing	Pressure washing services for park playgrounds, pavilions and courts.	Scope > Scope (10/01/2024 - 09/30/2025)
Park and Recreation Tree Removal	Various tree and limb removal at County parks.	Construction/Delivery > Construction/Delivery (10/01/2024 - 09/30/2025)
Parks - Eagle Harbor - Drainage Improvements	This project includes drainage improvements at the Eagle Harbor park- DESIGN	Construction/Delivery > Construction/Delivery
Parks - Island Forest Playground	This project includes a playground at Island Forest Park	Post-Construction/Delivery > Post-Construction/Delivery
Parks - Ronnie Van Zant - Dock Replacement & Erosion Control/Stabilization	The Ronnie Van Zant Memorial Park is a public memorial park located in Lake Asbury, Clay County, Florida. The park was built in memory of Ronnie Van Zant, vocalist of Southern rock group Lynyrd Skynyrd and is located off of Sandridge Road.	Post-Construction/Delivery > Post-Construction/Delivery
Parks - Walter Odum Park - Drainage Improvements	This is for DESIGN. Walter Odum Community Park is a 6.5 acre facility that is leased to the Police Athletic League of Clay County, Inc. The PAL provides;  Youth Baseball Flag Football Youth Football Summer Basketball Youth Cheerleading  This project is to cover drainage improvements to the park.	Construction/Delivery > Construction/Delivery

Project Updates

Project	Project Description	Project Current Phase
Parks and Recreation Program Equipment	Various equipment and supplies for Parks and Recreations programs	Pre-Construction/Procurement > Pre-Construction/Procurement (10/01/2024 - 09/30/2025)
Parks and Recreation Special Events Equipment	Various equipment and supplies for Parks and Recreation large scale events.	Pre-Construction/Procurement > Pre-Construction/Procurement (10/01/2024 - 09/30/2025)
Parks System Master Plan	This project covers the implementation of the Parks System Master Plan	Post-Construction/Delivery > Post-Construction/Delivery
Paul Armstrong Park Parking Expansion	Improvements and parking expansion for park	Construction/Delivery > Construction/Delivery
PCs - Laptops - Monitors	Continuing annual project to capture funds for purchase of County wide PC's, laptops and monitors as needed	Construction/Delivery > Construction/Delivery (10/01/2024 - 09/30/2025)
Pedestrian Improvements on Evergreen Lane	This project cover the Design of Pedestrian Improvements on Evergreen Lane	Pre-Construction/Procurement > Pre-Construction/Procurement
Plantation Oaks Maintenance Shed	this project covers the Plantation Oaks Maintenance Shed	Scope > Scope
Pond to Park	Designs and construction to include walking path around College Drive.	Scope > Scope (10/01/2025 - 09/30/2026)
Portables	This project covers the portables at the gun range including the driveway installation to access designed ADA parking spaces.	Design > Design (11/26/2024 - 05/13/2025)
Program and Space Analysis for Emergency Operations Center (EOC)	Program and space analysis to be completed for Emergency Management and the EOC.	Scope > Scope (10/01/2025 - 09/30/2026)
Public Safety Training Relocation	This project covers costs associated with the relocation of Public Safety Training	Post-Construction/Delivery > Post-Construction/Delivery
Public Works Office - Sleepy Hollow	To construct an office for the Sleepy Hollow Pit site per approval at August LRP meeting	Scope > Scope
Purvis System Rollout	Multilocation and integrated communications systems for alerting and dispatching first responders.	Scope > Scope
Radar Road US17 to Town Center Boulevard	Extending Radar Road from US 17 to Town Center Blvd	Design > Design (07/26/2024 - 05/05/2025)
Radio Replacements - Motorola	Replace obsolete hand-held radio units.	Scope > Scope
Radio Tower - Sleepy Hollow	This project covers the construction of a new radio tower at Sleepy Hollow.	Construction/Delivery > Construction/Delivery (11/26/2024 - 06/30/2026)
Radio Tower Equipment Replacement	This project serves as a placeholder for radio tower equipment replacement and maintenance.	Pre-Construction/Procurement > Pre-Construction/Procurement (10/01/2024 - 09/30/2025)
Radio Tower Upgrades	This project includes the upgrades to the following tower: Keystone.	Construction/Delivery > Construction/Delivery (12/12/2023 - 09/30/2025)

Project Updates

Project	Project Description	Project Current Phase
Regional Park	This project covers costs associated with the regional sports complex	Pre-Construction/Procurement > Pre-Construction/Procurement (10/01/2024 - 09/30/2025)
Regional Sports Complex	This project is for the design and construction of a multi-phase regional sports park for Clay County. T	Design > Design (05/30/2025 - 09/28/2025)
Regional Sports Complex Security Measures	To allocate funds for enhancing security for the sports complex	Scope > Scope
Regional Sports Equipment	This project covers costs associated with the Regional Sports Equipment	Pre-Construction/Procurement > Pre-Construction/Procurement (10/01/2024 - 09/30/2025)
Relocate Girl Scout Building	This project covers the costs associated with relocating the Girl Scout building at Camp Chow	Construction/Delivery > Construction/Delivery
Remote Lighting System for Parks	Remote lighting system and software for ball fields and amenities.	Pre-Construction/Procurement > Pre-Construction/Procurement
Restroom Renovation - Orange Park Library	Renovation and improvements to restrooms at the Orange Park Library.	Scope > Scope
Restrooms - Omega Park	Renovations and improvements to restrooms at Omega Park.	Scope > Scope
Resurfacing Recreational Courts	Striping or restriping, painting or repainting, coating, sealing, or repairs to court surfaces and amenities. Demolition will be approved on a case-by-case basis.	Construction/Delivery > Construction/Delivery (10/01/2024 - 09/30/2025)
Ronnie Van Zant Court Lighting	Lighting, of basketball, tennis, and pickleball courts	Scope > Scope
Rosemary Hill HVAC Unit Upgrade	Upgrade to several components of the system to allow Facilities access for routine repairs and maintenance	Construction/Delivery > Construction/Delivery
Safe Streets and Roads for All FY2023	Funding to develop a comprehensive Safety Action Plan that will be used to identify projects aimed as reducing transportation hazards and reducing roadway-related fatalities to zero.	Pre-Construction/Procurement > Pre-Construction/Procurement
Sandridge - Henley - CR209	Upgrades to CR 739B from Henley Rd to West of CR 209	Construction/Delivery > Construction/Delivery
School Zone Beacon Time Switches	Hardware and software data support for 160 school zone beacon time switches to go automated, including the trade in allowance of the RTC time clocks	Scope > Scope
Self-Contained Breathing Apparatus	Purchase Self-Contained Breathing Apparatus (SCBA) for water rescue or recovery situations.	Scope > Scope
Self-Contained Breathing Apparatus - Compressors	Compressors 11 and 20 for Self-Contained Breathing Apparatus (SCBA).	Scope > Scope
Servers	This project covers costs associated with the county servers	Pre-Construction/Procurement > Pre-Construction/Procurement
Sidewalk - CR218 Clay Hill Elementary to Taylor Road	This projects covers the installation of sidewalks from Clay Hill Elementary to Taylor Road along County Road 218.	Post-Construction/Delivery > Post-Construction/Delivery

Project Updates

Project	Project Description	Project Current Phase
Sidewalk - Doctors Inlet Elementary School	This project covers costs associated with the sidewalk project at Doctors Inlet Elementary School	Post-Construction/Delivery > Post-Construction/Delivery
Sidewalk Repair Services	This project covers costs associated with various sidewalk repairs.	Construction/Delivery > Construction/Delivery (10/01/2024 - 09/30/2025)
Sidewalks - Construction	This project code covers the construction of sidewalks throughout Clay County	Construction/Delivery > Construction/Delivery (10/01/2024 - 09/30/2025)
Small Business Development Center (SBDC) - University of North Florida (UNF)	Continued funding from ARPA approved at the 4/9/24 BCC meeting	Procurement/Delivery > Procurement/Delivery
Solid Waste Class I and C&D Building Improvements	for the design and construction improvements to the Class I and C&D buildings at Rosemary Hill	Scope > Scope
Solid Waste Materials Recovery Facility Improvements	This project covers the upgrades to the solid waste materials recovery facility	Construction/Delivery > Construction/Delivery (02/04/2025 - 11/17/2025)
Solid Waste Transfer Station	Project for the design and construction of a new transfer station at Rosemary Hill	Pre-Design > Pre-Design
Spencer Industrial Complex	This project covers costs associated with spencer industrial complex	Pre-Construction/Procurement > Pre-Construction/Procurement (02/06/2025 - 03/25/2025)
Sports Venues Scoreboards	This project covers Sports Venues Scoreboards	Pre-Construction/Procurement > Pre-Construction/Procurement
SR23/Frontage Trail Ridge	This project covers the SR 23 Frontage Road at Trail Ridge.	Pre-Design > Pre-Design
Station 20 Green Cove Springs	This project is to design and construct Fire Station 20 in the Green Cove Springs area of Clay County.	Construction/Delivery > Construction/Delivery (09/30/2024 - 09/26/2025)
Storage Building - Traffic Division and Signs & Street Striping	Design and construct an equipment storage building for the Traffic Division and Signs & Street Striping. Site TBD.	Scope > Scope
Storm Water Infrastructure Study	Storm Water Infrastructure Study for Clay County	Construction/Delivery > Construction/Delivery (01/01/2025 - 06/30/2025)
Storm Water Repairs	Coordinate and schedule repairs to storm water systems for the fiscal year.	Scope > Scope
Storm Water Study	Clay County Storm Water Study	Pre-Construction/Procurement > Pre-Construction/Procurement
Substance Use Disorder Recovery Center	This project covers costs associated with SUD Recovery Center at the Bear Run Facility	Design > Design
SUNTrail Long Bay - Old Jennings to Live Oak Lane	This project covers costs associated with SUNTrail Long Bay from Old Jennings to Live Oak Lane	Design > Design
Tactical Vest Replacement	Replacement of tactical vests	Scope > Scope
Tax Collector Office - Keystone Heights	This project covers the design and construction/updates for the tax collectors office in Keystone Heights.	Construction/Delivery > Construction/Delivery
Tax Collector Office - Orange Park	This project covers the costs related to the tax collector office in Orange Park	Construction/Delivery > Construction/Delivery (02/17/2025 - 12/15/2025)

Project Updates

Project	Project Description	Project Current Phase
Thunderbolt Park Playground		Post-Construction/Delivery > Post-Construction/Delivery
Thunderbolt Park Well	This project covers costs associated with the well at Thunderbolt Park	Pre-Construction/Procurement > Pre-Construction/Procurement
Training Equipment - Fire Rescue	Training equipment for Fire-Rescue personnel.	Scope > Scope
Treehouse #1 Replacement	This project covers the Treehouse #1 Replacement designs	Design > Design (12/20/2024 - 07/05/2025)
Tumbleweed Drive - Tanglewood Village Drainage	Tumbleweed Drive - Tanglewood Village Drainage	Post-Construction/Delivery > Post-Construction/Delivery
Twin Lakes Lighting and Parking Improvements	Lighting of pickleball court and parking improvement	Pre-Construction/Procurement > Pre-Construction/Procurement
Upgrade Cyber Security Platform	Hardware, software and professional services upgrades	Pre-Construction/Procurement > Pre-Construction/Procurement
Urban Search and Rescue (USAR) Equipment	Urban Search and Rescue (USAR) equipment for first responders.	Scope > Scope
Vehicles for Special Response	This project covers costs associated with purchasing vehicles for special response	Pre-Construction/Procurement > Pre-Construction/Procurement
Video Storage and Camera System Upgrades - MIS	This project covers various Video Storage and Camera systems upgrades. Including, but not limited to, Cameras for the Libraries and Administration Building	Post-Construction/Delivery > Post-Construction/Delivery
W E Varnes Lighting and Parking Improvement	Lighting of pickleball court and parking improvement	Pre-Construction/Procurement > Pre-Construction/Procurement
Washington Avenue Cross Drain	Washington Avenue at Little Black Creek cross drain project	Post-Construction/Delivery > Post-Construction/Delivery
Way Free Clinic - Mobile Medical	This project covers costs associated with the mobile unit for the Way Free Medical Clinic.	Post-Construction/Delivery > Post-Construction/Delivery
Way Free Medical Clinic Demolition	demolition of the Way Free Medical Clinic building	Construction/Delivery > Construction/Delivery (01/29/2025 - 03/15/2025)
Window Replacement - Middleburg Library	Replacement and installation of high efficiency windows at the Middleburg Library to lower utility costs and provide increased performance during storms.	Scope > Scope